Nebraska Department of Roads Date: 08.18.2015 Nebraska Department of Roads Date: 08.18.2015
Estimate Summary to Contractor Page: lof4 Estimate Summary to Contractor Page: 1lof4
Contract ID: K600 Vendor ID: 1378 B-D CONSTRUCTION, INC. Contract ID: K600 Vendor ID: 1378 B-D CONSTRUCTION, INC.
Est Number: 0006 Pay Period End Date:  08.08.2015 Est Number: 0006 Pay Period End Date:  08.08.2015
Contract Location: Total to Date  Prev to Date This Estimate
OCONTO MAINTENANCE FACILITY Estimate Type: PROG Current Contract Amt Total Earnings  $1,052,226.00 $853,855.00 $198,371.00
$1,660,000.00 Stockpiled Materials $.00 $.00 $.00
Contractor: Original Contract Amt Gross Earnings  $1,052,226.00 $853,855.00 $198,371.00
ontractor: Date Let:  12.18.2014 $1.660.000.00 Retainage $-105,222.60 $-85,385.50 $-19,837.10
B-D CONSTRUCTION, INC. a ed ed - els Escrow Amount $.00 $.00 $.00
2154 EAST 32ND AVE e Date ;Wﬁf ed- 01 22,9015 % Dollar Comp Securities Encmb $.00 $.00 $.00
ate Contract Executed: .22. .
PO BOX 688 : 63% Net Earnings $947,003.40  $768,469.50 $178,533.90
Date Notice for Work to )
Begin: 03.09.2015 % Time Comp
COLUMBUS NE 68602-0688 gin: o 579  Liquidated Damages $.00 $.00 $.00
Date Work Actually Began: 03.11.2015 Incentives $.00 $.00 $.00
Phone: Date Project Completion: Disincentives $.00 $.00 $.00
(402)564-1225 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $.00 $.00 $.00
Bituminous Adj
Surety Co: o Adl. :00 :00 :.00
utopa .00 .00 .00
NORTH AMERICAN SPECIALTY INSURANCE CON p Y J
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
CUSTER ! J $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
Project Fed State Highway Begin End Description ) Asphalt Ad]_ $.00 $.00 $.00
Number  Project Number Number Ref Ref Diesel Fuel Adj $.00 $.00 $.00
Post Post Petrol Adj $.00 $.00 $.00
K600 AFE K-600 OCONTO MAINTENANCE Matl Discrepancy Payment Adj $.00 $.00 $.00
FACILITY Total for Adjustments $.00 $.00 $.00
Payment $947,003.40 $768,469.50 $178,533.90
Project Manager District Engineer
Lewandowski, Daniel J 08.12.2015 Craig, Cameron 08.12.2015
Operations Controller
Kress, Jason 08.13.2015 Burling, Laurie 08.17.2015
Controller
Burling, Laurie 08.17.2015
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Est Number: 0006 Pay Period End Date:  08.08.2015 Est Number: 0006 Pay Period End Date:  08.08.2015
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
OCONTO MAINTENANCE FACILITY 0009 0009 5899.09 200.00 100.000 20,000.00
0001 0001 5899.01 1,300.00 100.000 130,000.00  FINISHES EACH 100.000 20,000.00
GENERAL CONDITIONS EACH 100.000 130,000.00 22.940 4,588.00
63.530 82,589.00 0.000 0.00

GENERAL REQUIREMENTS
9.120 11,856.00 0010 0010 5899.10 50.00 100.000 5,000.00
0002 0002 5899.02 0.00 100.000 0.00 SPECIALTIES EACH 100.000 5,000.00
EXISTING CONDITIONS EACH 100.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 o011 0011 5899.11 0.00 100.000 0.00
0003 0003 5899.03 2,500.00 100.000 250,000.00 EQUIPMENT EACH 100.000 0.00
CONCRETE EACH 100.000 250,000.00 0.000 0.00
86.530 216,325.00 0.000 0.00
2.320 5800.00 0012 0012 5899.12 0.00 100.000 0.00
0004 0004 5899.04 0.00 100.000 0.00 FURNISHINGS EACH 100.000 0.00
MASONRY EACH 100.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0013 0013 5899.13 2,500.00 100.000 250,000.00
0005 0005 5899.05 1,500.00 100.000 150,000.00 SPECIAL CONSTRUCTION EACH 100.000 250,000.00
METALS EACH 100.000 150,000.00 98.400 246,000.00
100.000 150,000.00 6.960 17,400.00
7.200 10,800.00 0014 0014 5899.14 0.00 100.000 0.00
0006 0006 5899.06 150.00 100.000 15,000.00 CONVEYING EQUIPMENT EACH 100.000 0.00
WOOD, PLASTICS AND COMPOSITES EACH 100.000 15,000.00  ~5\VEYING SYSTEMS-NOT USED 0.000 0.00
17.700 2,655.00 0.000 0.00
17.700 2,655.00 0021 0021 5899.21 0.00 100.000 0.00
0007 0007 5899.07 100.00 100.000 10,000.00 FIRE SUPRESSION EACH 100.000 0.00
THERMAL AND MOISTURE PROTECTION EACH 100.000 10,000.00 0.000 0.00
80.000 8,000.00 0.000 0.00
80.000 8,000.00 0022 0022 5899.23 1,500.00 100.000 150,000.00
0008 0008 5899.08 500.00 100.000 50,000.00 PLUMBING EACH 100.000 150,000.00
OPENINGS EACH 100.000 50,000.00 6.670 10,005.00
20.520 10,260.00 0.000 0.00
13.520 6,760.00 0023 0023 5899.36 1,000.00 100.000 100,000.00
MECHANICAL EACH 100.000 100,000.00
26.600 26,600.00
HVAC

26.600 26,600.00
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Est Number: 0006 Pay Period End Date:  08.08.2015 Est Number: 0006 Pay Period End Date:  08.08.2015
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0025 0025 5899.25 0.00 100.000 0.00 0034 0034 4042.53 120.00 100.000 12,000.00
INTEGRATED AUTOMATION EACH 100.000 0.00 SANITARY SEWER SERVICE EACH 100.000 12,000.00
0.000 0.00 ALTERNATE #1 SEPTIC TANK 0.000 0.00
0.000 0.00 0.000 0.00
0026 0026 5899.26 1,500.00 100.000 150,000.00 OCONTO MAINTENANCE FACILITY Contracted 1,660,000.00
ELECTRICAL EACH 100.000 150,000.00 Current 1.660.000.00
67.670 101,505.00 In place 1,052,226.00
12.000 18,000.00 This Estimate 198,371.00
0027 0027 5899.27 300.00 100.000 30,000.00 Totals for contract Contracted 1,660,000.00
COMMUNICATIONS EACH 100.000 30,000.00 Current 1,660,000.00
33.330 9,999.00 In place 1,052,226.00
0.000 0.00 This Estimate 198,371.00
0028 0028 5899.28 0.00 100.000 0.00
ELECTRONIC SAFETY AND SECURITY EACH 100.000 0.00
0.000 0.00
0.000 0.00
0031 0031 5899.31 1,000.00 100.000 100,000.00
EARTHWORK EACH 100.000 100,000.00
94.400 94,400.00
22.400 22,400.00
0032 0032 5899.32 1,580.00 100.000 158,000.00
EXTERIOR IMPROVEMENTS EACH 100.000 158,000.00
25.000 39,500.00
25.000 39,500.00
0033 0033 5899.33 800.00 100.000 80,000.00
UTILITIES EACH 100.000 80,000.00
62.250 49,800.00
35.750 28,600.00







